SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:03PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 265 Const Calendar Day: 514 Date: 04-Feb-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 07-Feb-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 on the North & East tower
shafts , & work on the gantry erection . They started at 7:00 AM.

Carlos , Barry , & Michael had to work on the North tower shaft . Crews had to work on the
longitudinal stiffeners lift 3 side .

Barry , & Michael had to work on the bolts behind the longitudinal splice plates . Crews had to mark
the bolts for 2/3 turn & pretension the bolts from the heads . They started at 7:10 AM.

Carlos had to snug the bolts on the longitudinal stiffeners lift 3 side . He started at 7:15 AM.

Dustin , Kimo, & Ryan had to work on the East tower shaft . Crews had to work on the longitudinal
stiffeners lift 2 side . Kimo had to snug , mark 1/2 turn for the 210 mm. bolts , & mark 2/3 turn for 220 , 230
, & 240 mm. bolts . He started at 7:10 AM.

Ryan & Dustin had to work on the the last stiffener on lift 3 side . Crews had to pretension the bolts
from the heads . They started at 7:10 AM. Crews were done at 8:30 AM.

In addition to that , crews had to test 10% of the bolts from the heads using the torque wrench .
They were done at 9:00 AM.

After that , all crews had to remove the scaffold , pull out of the tower shaft the excess materials , &
work on house keeping . They were done at 11:00 AM.

Then , crews continued to work on the longitudinal stiffeners lift 2 side to the end of the shift .

David , Charlie , Edward , Richard , & Roger had to work on splice 1 . Crews had to bring materials
to the site & lower the bolts , washer , & nuts for the longitudinal stiffeners inside the tower shafts .

In addition to that , crews had to set the bolts for the splice plates for the tower skin around the tower
shafts . Crews started at 7:10 AM.

Carlos , Anthony , Augie , Casey , Jacob , Jaime , & Kevin had to work on the erection tower . Crews
had to erect the East & West cross beams with the cat walks . Crews started on the East cross beam at
8:00 AM. They were done at 9:00 AM. They started on the West cross beam at 9:10 AM. Crews were done
at 10:00 AM.

After that , crews had to install the bolts & pretension them on the cat walks , & cross beams . They
had to work with ABF surveyors on the gantry supporting | beams adding more shims , adjusting the
elevations of the beams , & working with the welders on the gantry bearing pads .

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at
3:20 PM.

Earl , Eric , & lan had to work on the South elevator , stair case ,& the bearing pads for the gantry
supporting | beams . Crews started at 7:30 AM. They were done at 3:00 PM. They left at 3 20 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 265 Date: 04-Feb-2011  Friday
04-0120F4 Bid Iltem: 053 T-LO3-BNE.053 Tower Lift 03 Bolt Tower NE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTIN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM KIMO JOSE 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 |:|
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 |:|
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 |:|
Ironworker JNM ERIC SPARKS 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM CHARLIE GIGUERE 8.00 0.00 0.00 8.00 D
Ironworker FOR DAVID LUCERO 8.00 0.00 0.00 8.00 D
Ironworker FOR EDWARD MEYER 8.00 0.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 D
Ironworker FOR EARL CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

2083 WELDING MACHINE, MILLER 250 AMP No

800 0.00 000 0.0 []
2082 WELDING MACHINE, MILLER 250 AMP No

800 0.00 000 0.0 []
*E0090562 TOWER CRANE No

800 0.00 000 0.0 []
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